

Saturday, April 13 -Wednesday, April 17

Important Showroom **Dates and Deadlines**

8 11-12

Showroom Plans Due to ANDMORE Tenant Improvement Department	February 2
Construction/Floor coverings Completed	March 8
Pre-Market	March 11-1

Building Authorizations (BAP) will not be issued any later than 30 days prior to Market

Paint/Wall Coverings Completed	March 22
Sample Removal Deadline (After Deadline Fees Apply \$300)	March 29
Deadline for Merchandise delivered to all Exhibitors:	
Truck Log-in by 3pm (After Deadline Fees Apply)	April 5
Unpacking by 6pm	April 11

Please refer to the Spring Market 2024 Exhibitor Manual for updated information regarding scheduling fees.

Nonnie Kreilick Property and Tenant Relations Manager 336-822-0421